RATHDRUM-SPOKANE HYDROLOGIC PROJECT
MANAGEMENT ADVISORY COMMITTEE

AGENDA
JANUARY 25, 2005, 1:30 p.m.
ldaho Water Center, BOISE, IDAHO

Welcome
Attendees:
IDWR — Hal Anderson, Helen Harrington, Alan Wylie
WADOE - René-Marc Mangin, Keith Stoffel
USGS - Kathy Peter, Cindi Barton, Jim Bartolino

Introductions:
Alan Wylie, IDWR and modeler formerly with IWRRI, who will work 25% of his

time on the project model.
Jim Bartolino, USGS Ground-Water Specialist in Idaho

Project Status Update — see handout “Spokane Valley-Rathdrum Prairie Aquifer
Study Update January 2005”

FYO05 Workplan - See Handout
MAC approved the draft workplan,
Al: PTLT will fill in budget and staffing for 05 workplan within 30 days.

Status of FY05 Funding
USGS received $500,000 (minus the recision) in DOI appropriation
EPA appropriated:
$1.5 M, (minus the recision) over a five year period. A match is required
and the funds will be tied to EPA strategic plan.
$150,000 for Spokane Chamber
$100,000 for Spokane Chamber

WADOE is seeking clarification on language from EPA Region 10,
Jennifer Parker POC.

Both states reported interest in their legislatures to provide funding in
some form.

Changes to Project Management — Project management to continue.

Public Meeting Issues
PAC will be asked to express the objectives and rules for future public
meetings. They will also be asked to set aside an area for posters and
reports by individuals working in the area, but outside the project.
The PAC to explore the possibility of holding a separate forum (as
opposed to a separate area for posters at the project's annual progress



meetings) for stakeholders to discuss and(or) presentation issues
associated with water management of the aquifer.
Al: PTLT will set up public progress meetings by working with modeling
committee to select appropriate dates and project thresholds.

Working Groups Status
PTLT — In addition to participating in many project activities, drafted 05
workplan. They recommended dividing the Workplan into modeling
specific objectives and activities and other objectives and activities that
will advance understanding of the hydrology of the aquifer.

TAC — The TAC now has 14 members, including John Tracy (new IWRRI
chief). The IDWR has set up an electronic forum for the group to discuss
technical questions posed by the PTLT.

Modeling Team — has commented on the design objectives, is running the
Buchanan model, and made some decisions about model time frame and
minimum time-step (see Modeling Committee notes). IWRRI has been given the
lead to develop a modeling-specific work plan.

GIS Team — the policy for posting and sharing project GIS information will
be on the project site with a link to the FTP site hosting the available GIS
datasets. The modeling team has given the GIS Team a table of information
needed.

PAC - A public meeting will be held in Post Falls January 27.
PRT — Hasn’'t met yet.

Coming events:
1/27 Public Meeting

2/2  Modeling Committee conference call
6/22 MAC meeting



